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ABSTRACT 
Practitioners have repeatedly mentioned that projects that lack effective communication are doomed to 
fail. Project communications management involves the generation, collection, and storage of 
information within a project. Project communication therefore provides vital ingredients for the go-no-
go decisions in a project through the effective selection of the minimum essential things that can be done 
to share the collected information among the stakeholders. A fast growing way to manage software 
development projects is agile project management, whose focus is balancing between continuous 
releases of quality deliverables and frequently sharing project progress information. In this editorial, we 
advocate for research on the approaches, tools, and techniques that are used in agile project management 
in relation to those used in the more traditional approaches to project management to effectively manage 
communication in software development projects in Africa. The hope is to bring to surface knowledge 
on how project management communications is currently being effected, as well as the factors about 
these communications that are distinctive to this region when contrasted with the rest of the world.  
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INTRODUCTION 
By definition, project communication management refers to the set of activities concerned with the 
generation, collection, presentation, distribution, and secure storage of information within a project and 
its environment. Project communication management is thus the backbone to effective decision making 
during the lifespan of a project.  Since project management is one of those areas of management that 
cuts across many business units in an organization, the responsibilities of a project manager necessitate 
coordination of tasks and resources that may be spread across various business units - most of which the 
project manager may have no direct control of. Thus project communication management becomes an 
essential and necessary skill-set for effective coordination of any project and all involved stakeholders.  
Ineffective project communication management may doom a project into failure (Schwalbe, 2010; 
Mephyans-Robinson, 2010).  
To communicate effectively, the project team employs a set of tools and techniques that are relevant to a 
given project and its environment. Tools in project communication management refer to the software 
applications and devices used to aid in the collection and distribution of project information. Techniques 
are the methods used to enable communications within a project and among its stakeholders (Schwalbe, 
2010). The selection of which tools and techniques to use is a nontrivial task that is affected by a number 
of variables. Some of these variables include cost, tool availability, skill set, and type of project 
(Mnkandla, 2008).   
Within the realm of ICT systems development projects, a whole host of frameworks and methodologies 
are employed for managing projects. Each framework usually provides some guidelines concerning 
project communication management. The two frameworks that we have selected to focus on in this 
article are the (a) traditional/conventional project framework (hereafter referred to as the traditional 
approach) and, (b) the agile project framework.  
The traditional approach in this article refers to the set of project management approaches that are more 
aligned towards the Project Management Institute’s Project Management Body of Knowledge 
(PMBOK) and the Association of Project Managers’ Body of Knowledge (APMBOK) (Sliger, 2008; 
Fernandez and Fernandez, 2008). In these approaches, communication management is defined according 
to project process groups and knowledge areas. A set of tools and techniques that are recommended for 
communication in projects employing this approach are articulated within the guidelines provided by 
these professional associations. Examples of tools and techniques used in ICT projects are: project 
wikis, conflict management, status and progress reports, war rooms, project website, project blog, email, 
daily meetings, iterations, templates, vision, kick-off meetings, communications management plan, 
communication media selection, and virtual communication (Schwalbe, 2010; Vermeulen, Brereton, 
Lofthouse, Smith, Kehagia, Krafft, and Baeten, 2009; Ravid, Shtub, Rafaeli, and Glikson, 2012).  
Agile project management, on the other hand, is a recent approach to the management of ICT projects, 
especially software development projects. The main focus of agile project management is in finding the 
balance between continuous release of quality deliverables as specified by the customer, frequently 
sharing the information on the progress or lack of progress with the stakeholders, and getting buy-in and 
feedback from the relevant stakeholders. Within a project employing the agile project management 
approach, communications are planned such that they specifically emphasize or focus on (a) daily face-
to-face communication, (b) accountability, and (c) commitment (Highsmith, 2002; Fernandez and 
Fernandez, 2008). 
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This article calls for more empirical research on ICT project communications management within 
Africa.  The study contributes towards the effective management of projects by eliciting some key 
research questions pertaining to project communications management. The objective is to espouse 
greater interest in the investigation of how project management, and especially the communications 
function within projects is performed in Africa and the issues that the professional and scholarly project 
management communities in Africa need to focus on in the visible future. 
A REVIEW OF PAST RESEARCH AND PUBLICATIONS ON ICT PROJECT 
COMMUNICATIONS MANAGEMENT IN AFRICA 
There isn’t much research on project management focused on ICT in Africa. A summary of some of the 
work in this area is presented in Table 1. A review of this body of work indicates that much focus in this 
area has been on articulating critical success factors for project management success on the one hand, 
and espousing the impact of culture on project management practice and success on the other hand. 
There has been little focus on how communications are conducted within ICT projects or how they are 
managed and the impacts that such management has on the project’s eventual outcomes. Further, not 
much exists to inform us about which project management approaches – traditional or agile – tend to be 
selected  for ICT projects in Africa and the factors or reasons that determine the approach of choice. We 
also see a lack of papers on how communications management differs (or does not differ) within agile 
ICT projects as contrasted to traditional ICT projects. Answers to some of these questions would not 
only allow us to better understand what is going on pertaining to the management of ICT projects in 
Africa, but also begin to establish a common body of “best-practice” knowledge that is specific to Africa 
when it comes to the management of ICT projects in general, and the management of communications 
within these projects in particular.  
 
 
According to the PMBOK guide (Institute, 2008), project communications management is defined as:  
“…the processes required to ensure timely and appropriate generation, collection, 
distribution, storage, retrieval, and ultimate disposition of project information.” 
 
The generation of project information is a spontaneous output of all the processes involved in carrying 
out the project work. Because of the tendency to focus on technical minutiae within ICT projects, other 
dimensions of information generation that are also pertinent for project success, such as economic and 
managerial dimensions, may be easily overlooked.  Thus several research questions emerge: What are 
the best practices for information gathering within an ICT project setting? In what ways does 
information gathering within an agile ICT project setting differ from ways this activity would be 
conducted within conventional ICT project settings? Which of these practices are evidently in use across 
Africa and why? What are the nuanced factors that impact these practices as applied within ICT projects 
across Africa? Are these observable differences in ICT projects across sectors or countries pertaining to 
information gathering strategies, techniques, tools, and/or procedures?   
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Source 
Identified themes in project communications Authors Year 
International Journal 
of Project 
Management 
There is a strong link between project success and 
trust, communication, and cooperation between 
stakeholders. 
Diallo, A., and 
Thuillier, D.  
2005 
International Journal 
of Project 
Management 
Identifies cross-cultural communication as an 
important success factor in multicultural construction 
projects. 
Ochieng, E.G. and 
Price, A.D.F. 
2010 
South African Journal 
Of Industrial 
Engineering 
Identifies communication skills as one of the critical 
success/failure factors within a project team. 
Barry, M and 
Uys, L. 
2011 
Information 
Technology For 
Development Journal 
Identifies communication as one of the critical 
success factors for ICT projects in developing 
countries with a special context of South Africa. 
Pade-Khene, C. 
C., Mallinson, B. 
B., and Sewry, D. 
D.  
2011 
South African Journal 
Of Industrial 
Engineering 
Identifies communication behavior as a key cultural 
issue that affected the success of projects. 
Jiang, D. D., and 
Pretorius, L. L. 
2011 
South African Journal 
Of Industrial 
Engineering 
Recognizes a balanced mixture of both formal and 
informal communication as important for improved 
interaction within the project team and proposes a 
contact center managed communication system 
among team members. 
Bond-Barnard, T. 
J., and Steyn, H. 
H. 
2013 
Proceedings Of The 
European Conference 
On Information 
Management & 
Evaluation 
Based on an investigation of Scrum teams in IT 
projects in Johannesburg and Cape Town, project 
communication emerged as one of the six primary 
themes that were leading sources of disturbance 
during a project.   
Tanner, M., and 
Mackinnon, A. 
2013 
Table 1. An analysis of project communications management in Africa 
 
Similar concerns pertain to the collection of project information. It is not practically possible to collect 
all the information necessary for an ICT project. Therefore, the choice of what information to collect is 
important in project communication management. For example, there is no need to write down 
everything that people say in every project planning workshop. However, all major planning decisions 
will need to be documented. There is a big difference between the traditional approaches and agile 
approaches in this component. The traditional approaches demand the delivery of a number of 
documents and other outputs of the various project management processes as part of the information 
collected. Agile approaches are better known for going light on documentation (Highsmith, 2002), 
meaning that the production of documents is avoided as much as possible and the effort is put on the 
delivery of working code. This begs the question, how is the situation within Africa? Which approaches 
are in vogue and which ones are not concerning ICT project information collection? Are these 
observable differences in information collection when one contrasts agile ICT projects to conventional 
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ones? What are the effects of these differences, if any, on the observed and or reported project success 
rates?  
The issue of culture may also inform the current practices used to collect information within ICT 
projects. A key aspect about Africa is its heterogeneity in cultures and to a lesser degree in value-
systems. One wonders how the various cultures and value-systems impact project communications 
management and whether they inform a project manager’s choice to use agile ICT approaches or 
conventional ICT approaches when undertaking a new ICT project.  
Concerning distribution of project information, the most important considerations are the tools and 
technologies used to distribute that information. Throughout human history, technology and tools of 
communication have helped to fuel revolutions (Sohn, 2011) as seen in the 2011 case in Egypt.   
Facebook, YouTube, Twitter, and other social networks fueled the revolution. The challenge remains in 
ensuring that the information gets delivered to the right decision-maker or stakeholder in the right 
format at the right time regardless of access method or location. In the era of internet-speed, this 
challenge becomes even more magnified. Further, the open nature of our current global communications 
environment could lead to project participants receiving information from informal sources or external 
sources prior to that information being received via the formal channels. Managing the “grape-vine,” 
“rumor-mill,” and extant informal information sources becomes a key issue within project 
communications management.  According to Hanakawa (2004), the final product of a project can be 
greatly compromised by the way communication is done. For example, unplanned distribution of 
information could lead to communication overload (Tobak, 2010), resulting in sub-par productivity or 
substandard outputs. Hanakawa (2004) therefore proposed a rather technical management model based 
on communication logs among project team members, but stops short of addressing how 
communications between the project team and external stakeholders ought to be managed. The questions 
that come to surface concerning dissemination of project information are: What approaches have been 
proven to be most effective within the context of Africa? Are these approaches different when one 
contrasts agile ICT projects to conventional ICT projects? How does Africa’s lag in high-speed ICT 
infrastructure as compared to the advanced nations, impact the efficacy of ICT project information 
dissemination? How does culture impact the methods selected to distribute ICT project 
communications? 
Finally, it would be beneficial to find out how Africa’s ICT project managers are storing project 
information and what they are doing with that information. A key benefit deriving from a repository of 
information is the ability to leverage a team’s or organization’s capabilities through continuous learning 
and continuous improvement. Are Africa’s ICT project managers doing this? If yes, to what extent? 
What new “best-practices,” standards, procedures, and techniques for information management have we, 
the project management practitioners in Africa, developed owing to our learning from past experiences 
as articulated in the project management repositories?  It would also be beneficial if we could contrast 
the learning and organizational-capability-enhancements deriving from agile ICT project as contrasted 
to those deriving from conventional ICT projects.  
In summary, success in projects is all about the way communication is planned and implemented 
(Hodgkinson, 2009; TechRepublic, 2000). A lot has been said about a good project communications 
plan being key to project success (Charvat, 2002, 2003; Freedman, 2000; Mephyans-Robinson, 2010); 
the plan presumably includes a good selection of project communication tools and techniques. However, 
the area of project communication tools and techniques is not stagnant. It is dynamically impacted both 
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by ever newer technologies, and by the context within which the project is implemented. When project 
managers and their teams plan project communication management, it is very important for them to 
seriously consider the most preferred and convenient tools and techniques for communication. The use 
of tools which are not preferred by team members and stakeholders may cause unnecessary impediments 
to the project (Hodgkinson, 2009). Likewise, the context, or environment within which a project is 
undertaken will have a huge impact on the project’s life and its success. Examining how project 
management and especially project management communications is being conducted in Africa, with a 
view to unearthing best practices, nuanced differences across agile ICT and conventional ICT projects, 
and issues (if any) of project management communications that may be unique to Africa or particularly 
magnified within the African setting, will contribute greatly to the leveraging of ICT project success in 
Africa. Hence my plea for increased empirical research on issues specific to ICT project management 
and the management of project communications within ICT projects.    
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